
Plans 

 

Project Description: The City’s Main Fire Station is over 40 years old and has outlived its useful life as 

well as exceeded the capacity and changes to the operations of the Fire Rescue Department.   The new 

facility will include the City’s Emergency Operations Center, four drive-through bays, Fire Administrative 

Offices, Fire Inspection offices, training space, and living quarters.   

___ENGINEER/ARCHITECT_____   ___CONTRACTOR______ 

Currie Sowards Aguila Architects       West Construction, Inc. 

 

 

      TENTATIVE WORK SCHEDULE 

 

100% Design   April 2014 

Contractor Award            January 2016 

Groundbreaking               March 18, 2016  

Construction                     14-16 months  

Grand Opening                 May 2017 

 

CITY OF HALLANDALE BEACH – OFFICE OF CAPITIAL IMPROVEMENT  

CONTACT INFORMATION: 

Director 

Sarita Shamah 

(954) 457-2995 

sshamah@CoHB.org 

 

Main Fire Station 
Project Location: SW corner of Foster Road and NW 1st Ave.  

 
 
 
 
 
 
 

 
PROJECT PROGRESS: JUNE 2016 

 Plans have been approved and permit is ready for pick up, awaiting payment. 

 Remaining sub permit applications have been submitted to the city. 

 Surveyors have layed out building corners and elevations. 

 Batter boards have been installed for vibro compaction lay out. 

 Rain tanks have been ordered and scheduled for delivery. 

 Vibro compaction is scheduled to begin on 5-24-16, mobilizing equipment on 5-23-16. 
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